RESOURCE: CALENDARS

THE QUARTERLY RELEASE CALENDAR — Annual Enterprise Operations

Frequency Dominion · Confidential Operating System

CONFIDENTIAL OPERATOR ASSET — FREQUENCY DOMINION

"Three disciplined releases per year beat twelve rushed drops every single time. The Quarterly Release Calendar synchronizes recording, broadcast promotion, tour routing, and revenue monetization across a dominant 12-month timeline."

12-MONTH ENTERPRISE RELEASE SCHEDULE

Quarter	Focus Release	Target Impact Date	Campaign Start (T-8)	Campaign End (T+4)	Target Station Roster	Primary Monetization Lane	Audit & Ascension Date	Operational Status
Quarter 1	**Single 1 (Anchor Single)**	February 10, 2026	December 15, 2025	March 15, 2026	20 Scored Stations (Rings 1 & 2)	Lane 1: Live Concert Ticket Sales	April 01, 2026	[ ] SCHEDULED
Quarter 2	**Single 2 (Expansion Cut)**	May 12, 2026	March 15, 2026	June 15, 2026	30 Stations (Cascade + Corridor)	Lane 3: DSP Algorithmic Velocity	July 01, 2026	[ ] SCHEDULED
Quarter 3	**Single 3 (Summer Focus)**	September 15, 2026	July 15, 2026	October 15, 2026	40 Stations (National NACC / AAA)	Lane 2: Commercial Sync Briefs	October 15, 2026	[ ] SCHEDULED
Quarter 4	**Harvest & Catalog Review**	November 10, 2026	October 01, 2026	December 15, 2026	30/10/10 Ally Engine Portfolio	Lane 4: Brand Tour Sponsorships	January 15, 2027	[ ] SCHEDULED

THE 12-WEEK CAMPAIGN EXECUTION PHASES

```
[W1 - W2] Final Master & Audio Weapon Build (-14 LUFS, FCC Clean, 90s Weapon)
   ↓
[W3 - W4] Target Architecture & 100-Point Station Scoring (Lock 20 Targets)
   ↓
[W5 - W6] Staging Command Deck EPK, 3-Layer Subject Lines & 7-Gate Clearance
   ↓
[W7 - W8] Tour Pre-Roll & Live Venue Synchronization (T-21 Countdowns)
   ↓
[WEEK 9]  RADIO IMPACT WEEK: Wave 1 (Tue) + Wave 2 (Thu) Dispatch
   ↓
[WEEK 10] Touch 2 Value Drop (30s Hook Cut Delivered) + Dialogue Management
   ↓
[WEEK 11] Touch 3 Graceful Exit + Cascade Expansion Loops to Sibling Stations
   ↓
[WEEK 12] Thank-You Economy Protocol, Physical Cards, and 90-Day Audit Review
```